Funding

All Funding Type:

Institutions: All

WBS
Number

3.5
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Description

U.S. ATLAS M&O Estimate

ATLAS Endcap Muon M&O

MDT Pre-Operations, Operations
MDT Pre-operations
MDT Operations (Beam On)
MDT Maintenance (Beam Off)
MDT Spares - Mechanical and

CSC Pre-Operations, Operations
CSC Pre-operations
CSC Operations (Beam On)
CSC Maintenance (Beam Off)
CSC Spares - Mechanical and

Alignment System Pre-Operations,
Alignment System Pre-operations
Alignment System Operation
Alignment System Maintenance

Muon Endcap Common Costs
Engineering Coordination of
Muon Endcap Common Cost

Monitoring & Calibration
Monitoring and Calibration Beam
Muon Test Beams

U.S. ATLAS M&O Estimate
WBS Profile Estimates

Management Reserve
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Total
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2232
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1162
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